-AIA Document A101" - 2017

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AS MODIFIED BY OWNER

AGREEMENT made as of the Sixteenth day of July in the year Two Thousand Twenty-

Six
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Namelegat-status—address-and-other-information)

Outagamie County
320 S Walnut St
Appleton, WI 54911

and the Contractor:

(Namelegalstatus—address-and-other-information)

for the following Project:
(Name, location and detailed-description)

Daycare Center Renovation
3375 W Brewster St
Appleton, WI 54914

The Architect:
(Namelegat-status—address-and-other-information)

Zimmermann Architectural Studios
2122 West Mt. Vernon Ave
Milwaukee, WI 53233

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AlA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AlA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

The parties should complete
A101®-2017, Exhibit A, Insurance
and Bonds, contemporaneously
with this Agreement. AIA Document
A201®-2017, General Conditions
of the Contract for Construction, is
adopted in this document by
reference. Do not use with other
general conditions unless this
document is modified.

ELECTRONIC COPYING of any
portion of this AIA® Document to
another electronic file is prohibited
and constitutes a violation of
copyright laws as set forth in the
footer of this document.
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ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other
Conditions), Request for Bid (including all Bid Exhibits and Attachments), Drawings, Specifications, Addenda issued
prior to execution of this Agreement, other documents listed in this Agreement, and Modifications issued after
execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as if attached to this
Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto
and supersedes prior negotiations, representations, or agreements, either written or oral. An enumeration of the Contract
Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[ 1 The date of this Agreement.

[X] A date set forth in a notice to proceed issued by the Owner.

[ 1 Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve
Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)

[ 1 Notlater than () calendar days from the date of commencement of the Work.
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[X] By the following date: 07-02-2027

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

§3.3.4 The Contractor shall achieve Final Completion of the entire Work, not later than ten (10) days after Substantial

Completion nothwithstanding the provisions 0of 9.10.1 of A201-2017, as modified by Owner.

ARTICLE 4 CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be ($ ), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

ltem Price

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for
Acceptance

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

ltem Price

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

$200.00 per calendar day past July 2, 2027.

ARTICLE 5 PAYMENTS
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment properly submitted to the Architect by the Contractor and Certificates for

Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.
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§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month_;-er-asfellews:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the Tenth day of a month,
the Owner shall make payment of the amount certified to the Contractor not later than the Thirtieth day of the same
month. If an Application for Payment is received by the Architect after the application date fixed above, payment of the
amount certified shall be made by the Owner not later than Thirty ( 30 ) days after the Architect receives the
Application for Payment

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor_
and approved in writing by the Architect and the Owner in accordance with the Contract Documents. The schedule of
values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be
prepared in such form, and supported by such data to substantiate its accuracy, as the Architect and the Owner may

require. This schedule, efvalaesshallwhen approved in writing by the Architect and the Owner, shall be used as a basis
for reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™-2017, General Conditions of the Contract for
Construction_as modified by Owner, and subject to other provisions of the Contract Documents, the amount of each
progress payment shall be computed as follows:

§ 5.1.6.1 The amount of each progress payment shall first include:

.1 That portion of the Contract Sum properly allocable to completed Work;

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance
by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Direetives-that the-Architect determines;-in-the Architeet’s
professional judgment-to-bereasonablyjustified-Orders approved.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

.1 The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document
A201-2017_as modified by Owner;

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless
the Work has been performed by others the Contractor intends to pay;

4  For Work performed or defects discovered since the last payment application, any amount for which the

Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in
Article 9 of AIA Document A201-2017_as modified by Owner; and

.5  Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the

following-ameuntasretainagefrom-the-payment-otherwise-due: retainage as determined in accordance with Wisconsin
Statutes Sec 66.0901( 9)(b)
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§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to
this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as
follows:

(Insert any other conditions for release of retainage upon Substantial Completion.)

§5.1 9 Except w1th the Owner s prior approval, the Contractor shall not make advance payrnents to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when

A the Contractor has fully performed the Contract e*eept—fer—the—@eﬂtraeter—s—respeﬂsrb&ty%eeeﬁeet—

.2 afinal Certificate for Payment has been issued by the Architect; and

.3 the Contractor's Release and Waiver of Lien has been received; and

.4 the final waivers from the Contractor's Subcontractors, suppliers and vendors are submitted to the Archite
ct; and

.5 if applicable, Contractor's affidavit of compliance with Prevailing Wage determinations has been
received.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment;-er-asfellows:. Final payment does not relieve Contractor of its obligations to

correct nonconforming Work or to satisfy any requirements which survive final payment.

§ 5.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate-stated-belows-or
in-the-absence-thereof-at-the-legal rate prevailing from time to time at the place where the Project is located.

nsertrate-of-interest-agreed-upon—if-any-)
12.00-% menthly

ARTICLE 6 DISPUTE RESOLUTION
§ 6.1 Initial Decision Maker

The Archltect W111 serve as the Inltlal Dec1510n Maker —pursu&&t—te—AH&el%lé—ef—AJA—Deet&ne&H&%@i—Z@%uﬂ{ess—the
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If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE 7 TERMINATION OR SUSPENSION

§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017_as modified by Owner.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document
A201-2017_as modified by Owner.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:

(Name, address, email address, and other information)

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the other
party.

§ 8.5 Indemnification, Responsible Bidder, Insurance and Bonds

Decuments-The Contractor shall maintain indemnification and responsible bidder requirements
and purchase and maintain insurance as outlined in the County's Request for Bid (RFB) Attachment A.

§ 8.5.2 The Contractor shall provide ben i hibi ;
CeontractDocuments: a Performance and Pavment Bond each in the amount of the Contract Sum The Contractor shall

purchase and maintain the required bonds from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located. Contractor shall furnish both on an ATA A312-2010 Performance Bond and

AIA A312-2010 Payment Bond. The ATA A312-2010 Bonding Form may be replaced with the most current applicable
AIA Bonding Form.

§ 8.7 Other provisions:

§ 8.7.1 The Contractor agrees that they are an independent contractor with respect to the services provided pursuant to
the Contract. Nothing in the Contract shall be considered to create the relationship of employer and employee between
parties.
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§ 8.7.2 If requested, the Contractor shall provide the Owner's auditors access to and furnish them with information,
records and reports regarding powers, duties, activities, organization, property, financial transactions and methods of
operations, and any other information, record and reports that relate directly or indirectly to the services being rendered
pursuant to the Contract. The Contractor shall also provide access to the Owner's auditors to inspect all property,
equipment and facilities hat are used or made use of by the Contractor in rendering its services pursuant to the
Contract. The provisions of this paragraph hall continue for a period fo three years following completion of the
services.

Any information, records and reports provided to or obtained by the Owner pursuant to the preceding paragraph, or
which the Owner otherwise comes into possession of pursuant to the Contract shall be subject to the provisions of
Wisconsin's Public Records Law, including provisions regarding limitations upon access based upon trade secret
information and state or federal restrictions.

§ 8.8 Waiver

§ 8.8.1 One or more waivers by any party of any term of the Contract will not be construed as a waiver of a subsequent
breach of the same or any other term. The consent or approval given by any party with respect to any act by the other
party requiring such consent or approval shall not be deemed to waive the need for further consent or approval of any
subsequent similar act by such part.

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:

1 AIA Document A101™-2017, as modified by Owner Standard Form of Agreement Between Owner and
Contractor

3 AIA Document A201™-2017, as modified by Owner General Conditions of the Contract for
Construction

e w= Outagamie County's Request for Bid
( RFB) tltled Constructlon Renovatlon Chlldcare Facﬂltv with a due date of June 30, 2026 and all related

bid Exhibits and Attachments

.5  Drawings

Number Title Date
Project No. 250081.00 QOutagamie YMCA June 2, 2026
Childcare

.6 Specifications

Section Title Date Pages
Project No. 250046.00 Outagamiec YMCA June 3, 2026 692
Childcare

.7 Addenda, if any:

Number Date Pages

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents
unless the bidding or proposal requirements are also enumerated in this Article 9.
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Enter Contractor's bid information here

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)

(Printed name and title) (Printed name and title)

Approved as to form:

Kyle J. Sargent, Corporation Counsel
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Adgitions and Deéetions Report for
AIA” Document A101 - 2017

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has
added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from
the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any
part of the associated AIA document. This Additions and Deletions Report and its associated document were generated
simultaneously by AlA software at 17:42:56 CDT on 06/03/2026.

Changes to original AIA text

PAGE 1

AS MODIFIED BY OWNER

BETWEEN the Owner:
(Namelegalstatus—address-and-other-information)

and the Contractor:

(Namelegat-status—address-and-other-information)

for the following Project:
(Name, location and detailed-description)

The Architect:
(Namelegal-status—address-and-other-information)

PAGE 2
EXHIBIT-A—INSURANCE-AND-BONDS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and
other Conditions), Request for Bid (including all Bid Exhibits and Attachments), Drawings, Specifications,
Addenda issued prior to execution of this Agreement, other documents listed in this Agreement, and Modifications
issued after execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as
if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement
between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral.
An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

PAGE 3

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated
damages, if any, shall be assessed as set forth in Section 4.5.
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§3.3.4 The Contractor shall achieve Final Completion of the entire Work, not later than ten (10) days after
Substantial Completion nothwithstanding the provisions 0of 9.10.1 of A201-2017, as modified by Owner.

§ 5.1.1 Based upon Applications for Payment properly submitted to the Architect by the Contractor and
Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the
Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

PAGE 4

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of
the month,_;-er-as-felews:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the Tenth day of a
month, the Owner shall make payment of the amount certified to the Contractor not later than the Thirtieth day of
the same month. If an Application for Payment is received by the Architect after the application date fixed above,
payment of the amount certified shall be made by the Owner not later than Thirty ( 30 ) days after the Architect
receives the Apphcatlon for Payment

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Contractor_and approved in writing by the Architect and the Owner in accordance with the Contract Documents.
The schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The
schedule of values shall be prepared in such form, and supported by such data to substantiate its accuracy, as the
Architect and the Owner may require. This schedule, ef-values-shalwhen approved in writing by the Architect and
the Owner, shall be used as a basis for reviewing the Contractor’s Applications for Payment.

§ 5.1.6 In accordance with AIA Document A201™-2017, General Conditions of the Contract for
Construction_as modified by Owner, and subject to other provisions of the Contract Documents, the amount of
each progress payment shall be computed as follows:

.3 That portion of Construction Change Direetives-thatthe-Architect-determinesin-the-Architeet’s
professional judement-to-bereasonablyjustified-Orders approved.

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document
A201-2017_as modified by Owner;

4 For Work performed or defects discovered since the last payment application, any amount for which
the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as
provided in Article 9 of AIA Document A201-2017_as modified by Owner; and

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold

the following-ameunt-asretainagefromthe-payment-otherwise-due: retainage as determined in accordance with
Wlsconsm Statutes Sec 66 0901( 9)(b)
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.2 afinal Certificate for Payment has been issued by the Architect; and

.3 the Contractor's Release and Waiver of Lien has been received; and

4 the final waivers from the Contractor's Subcontractors, suppliers and vendors are submitted to the A
rchitect; and

.5 if applicable, Contractor's affidavit of compliance with Prevailing Wage determinations has been
received.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment;-er-as-fellows:. Final payment does not relieve Contractor of its

obligations to correct nonconforming Work or to satisfy any requirements which survive final payment.

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate-stated-
below-or-in-the-absence-thereofat the-legal rate prevailing from time to time at the place where the Project is
located.

12-:00-%-menthly
The Archltect W111 serve as the Initial Dec1510n Maker —pufsuant—te—Amel%lé—ef—ALA—Deeumem%é}O}—%%

PAGE 6

§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017_as modified by Owner.
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§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document
A201-2017_as modified by Owner.

§ 8.5 Indemnification, Responsible Bidder, Insurance and Bonds

Deeuments—The Contractor shall malntaln 1ndemn1ﬁcat10n and responsible bldder requirements
and purchase and maintain insurance as outlined in the County's Request for Bid (RFB) Attachment A.

§ 8.5.2 The Contractor shall provide b h ibi v
in-the-Contract Documents: a Performance and Pavment Bond each in the amount of the Contract Sum The
Contractor shall purchase and maintain the required bonds from a company or companies lawfully authorized to
issue surety bonds in the jurisdiction where the Project is located. Contractor shall furnish both on an AIA
A312-2010 Performance Bond and AIA A312-2010 Payment Bond. The AIA A312-2010 Bonding Form may be
replaced with the most current applicable AIA Bonding Form.

§ 8.7.1 The Contractor agrees that they are an independent contractor with respect to the services provided
pursuant to the Contract. Nothing in the Contract shall be considered to create the relationship of employer and
employee between parties.

§ 8.7.2 If requested, the Contractor shall provide the Owner's auditors access to and furnish them with information,
records and reports regarding powers, duties, activities, organization, property, financial transactions and methods
of operations, and any other information, record and reports that relate directly or indirectly to the services being
rendered pursuant to the Contract. The Contractor shall also provide access to the Owner's auditors to inspect all
property, equipment and facilities hat are used or made use of by the Contractor in rendering its services pursuant
to the Contract. The provisions of this paragraph hall continue for a period fo three years following completion of
the services.

Any information, records and reports provided to or obtained by the Owner pursuant to the preceding paragraph,
or which the Owner otherwise comes into possession of pursuant to the Contract shall be subject to the provisions
of Wisconsin's Public Records Law, including provisions regarding limitations upon access based upon trade
secret information and state or federal restrictions.

§ 8.8 Waiver

§ 8.8.1 One or more waivers by any party of any term of the Contract will not be construed as a waiver of a
subsequent breach of the same or any other term. The consent or approval given by any party with respect to any
act by the other party requiring such consent or approval shall not be deemed to waive the need for further consent
or approval of any subsequent similar act by such part.

PAGE 7

1 AIA Document A101™-2017, as modified by Owner Standard Form of Agreement Between
Owner and Contractor
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3 AIA Document A201™-2017, as modified by Owner General Conditions of the Contract for
Construction

o b v: Outagamie County's Request for
Bld ( RFB) t1tled Constructlon Renovatlon Chlldcare Fac111tv with a due date of June 30, 2026 and

all related bid EXhlbltS and Attachments

Number Title Date
Project No. 250081.00 Outagamie YMCA June 2, 2026
Childcare
Section Title Date Pages
Project No. 250046.00 Outagamiec YMCA June 3, 2026 692
Childcare

PAGE 8

9 Other documents, 1f any, listed below:

Approved as to form:

Kyle J. Sargent, Corporation Counsel

Variable Information
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AGREEMENT made as of the Sixteenth day of July in the year Two Thousand Twenty-Six
(In words, indicate day, month and year.)

Outagamie County

320 S Walnut St
Appleton, WI 54911

Daycare Center Renovation

3375 W Brewster St
Appleton, WI 54914

Zimmermann Architectural Studios

2122 West Mt. Vernon Ave
Milwaukee, WI 53233

PAGE 2

[ 1 The date of this Agreement.
[X ] A date set forth in a notice to proceed issued by the Owner.
[ ] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)
PAGE 3
[ 1 Notlater than () calendar days from the date of commencement of the Work.
[X ] By the following date: 07-02-2027

$200.00 per calendar day past July 2, 2027.

PAGE 4

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the Tenth day of a
month, the Owner shall make payment of the amount certified to the Contractor not later than the Thirtieth day of
the same month. If an Application for Payment is received by the Architect after the application date fixed above,
payment of the amount certified shall be made by the Owner not later than Thirty ( 30 ) days after the Architect
receives the Application for Payment.
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§ 8.7.1 The Contractor agrees that they are an independent contractor with respect to the services provided

pursuant to the Contract. Nothing in the Contract shall be considered to create the relationship of employer and
employee between parties.

§ 8.7.2 If requested, the Contractor shall provide the Owner's auditors access to and furnish them with information,
records and reports regarding powers, duties, activities, organization, property, financial transactions and methods
of operations, and any other information, record and reports that relate directly or indirectly to the services being

rendered pursuant to the Contract. The Contractor shall also provide access to the Owner's auditors to inspect all
property. equipment and facilities hat are used or made use of by the Contractor in rendering its services pursuant
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to the Contract. The provisions of this paragraph hall continue for a period fo three years following completion of
the services.

Any information, records and reports provided to or obtained by the Owner pursuant to the preceding paragraph,
or which the Owner otherwise comes into possession of pursuant to the Contract shall be subject to the provisions
of Wisconsin's Public Records Law, including provisions regarding limitations upon access based upon trade
secret information and state or federal restrictions.

§ 8.8 Waiver

§ 8.8.1 One or more waivers by any party of any term of the Contract will not be construed as a waiver of a
subsequent breach of the same or any other term. The consent or approval given by any party with respect to any
act by the other party requiring such consent or approval shall not be deemed to waive the need for further consent
or approval of any subsequent similar act by such part.
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Enter Contractor's bid information here
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